

**PCU SUPPORT FOR SPREP PROGRAMME's: AF, GCF, GEF Project Development / Implementation – last updated 25 May 2018**

PROJECT DEVELOPMENT		PCU Role	Programme Role	Next Steps
<b>COASTAL AND MARINE ECOSYSTEM RESILIENCE PROGRAMME (PPF)</b>	GCF 1.5m (PPF)	Lead on the coordinate of input and drafting of the concept and PPF application as directed /agreed by project owner. Lead on GCF engagement and coordination.	IOE – ‘Project owner’ responsible for providing technical and strategic input and guidance, and accountable for ensuring progress towards strategic plan regional objectives.	<b>PCU to coordinate input to update concept ahead of DA workshop and then resubmit PPF</b>
<b>INVASIVES AND CLIMATE CHANGE CONCEPT (TBC)</b>	GCF 20m	Support the drafting of the concept and provide advice to DOC secondment. Lead on GCF engagement and coordination.	IOE – ‘Project owner’ responsible for providing technical and strategic input and guidance, and accountable for ensuring progress towards strategic plan regional objectives.	<b>IEO to coordinate with PCU on concept development</b>
<b>GEF 7 OCEANS PROGRAMME</b>	GEF TBC	Lead on SPREPS engagement with Constituency and GEF Sec. Coordinate SPREPs input into PFD being led by UNE.	IOE – To lead on technical input and advice to support early concept design.	<b>PCU to coordinate GEF 7 constituency/council meeting and SRPEP input to UNE led design process.</b>
<b>SUSTAINABLE WATER SUPPLY AND SANITATION FOR ISLANDS OF KIRIBATI</b>	AF 8m	Lead on the coordinate of input and drafting of the concept as directed /agreed by project owner. Lead on GCF engagement and coordination.	CCR – ‘Project owner’ providing technical and strategic input and guidance. Accountable for overall progress.	<b>PCU to coordinate PRMG to advice on options to progress. CCR to present to PRMG</b>
<b>REGIONAL PIMS PROJECT (TBC)</b>	GCF 10m	Lead on the coordinate of input and drafting of the concept and PPF application as directed /agreed by project owner. Lead on GCF engagement and coordination.	CCR – ‘Project owner’ providing technical and strategic input and guidance. Accountable for overall progress.	<b>PCU to coordinate development of draft SAP concept with CCR input and present at GCF DA workshop and further develop at AIT workshop</b>
<b>CAPACITY BUILDING INITIATIVE FOR TRANSPARENCY</b>	GEF 10m	Lead on the coordinate of input and drafting of the concept and PPF application as directed /agreed by project owner. Lead on GEF engagement and coordination.	CCR – ‘Project owner’ providing technical and strategic input and guidance. Accountable for overall progress.	<b>PCU to coordinate feedback to UNEP with CCR input.</b>
<b>STRENGTHENED WEATHER AND CLIMATE SERVICES FOR RESILIENT DEVELOPMENT FOR PACIFIC ISLANDERS</b>	GCF 10m SAP	Support and coordinate input and lead on the drafting of the SAP concept. Led engagement with GCF. 14 countries	CCR– ‘Project owner’ providing technical and strategic input and guidance. Accountable for overall progress.	<b>PCU to address comments from the GCF secretariat and SPREP. Resubmit to GCF for October Board Meeting</b>
<b>ENHANCING CLIMATE RESILIENT PLANNING AND DECISION MAKING IN RMI</b>	GCF 10m SAP	Support and coordinate input and lead on the drafting of the SAP concept. Led engagement with GCF.	EMG– ‘Project owner’ providing technical and strategic input and guidance. Accountable for overall progress.	<b>EMG has prepared 2 page concept note. PCU to advice on possible next steps. AIT workshop to help develop it.</b>

**PROJECT IMPLEMENTATION**

		<b>PCU role</b>	<b>Programme Role</b>	<b>Next Steps</b>
<b>CLIMATE INFORMATION SERVICES FOR RESILIENT DEVELOPMENT VANUATU</b>	GCF \$18.1m 4.3 years	Oversight, monitoring, reporting and compliance as per SIIA <sup>1</sup> .	CCR - Overall technical project delivery through CCR project team in coordination with VMGD project team	<b>CCR Project Team to submit inception report (including steering committee minutes)</b> <b>PCU to request first QFR from VMGD project team.</b> <b>PCU to coordinate 2<sup>nd</sup> disbursement conditions</b>
<b>ENHANCING THE CLIMATE CHANGE RESILIENCE OF VULNERABLE ISLAND COMMUNITIES IN FSM</b>	AF \$9m 5 years	Oversight, monitoring, reporting and compliance as per SIIA	CCR - Technical advice to FSM project team (and PCU) as requested / required.	<b>PCU to follow-up with DECEM on QR and Inception Report</b>
<b>RMI READINESS PROJECT</b>	GCF 550k 2 yrs.	Oversight, monitoring, reporting and compliance as per SIIA.	CCR - Overall project delivery / management through Niue based project team.	<b>CCR to finalise ToRs for project team</b>
<b>NIUE READINESS PROJECT</b>	GCF 550k 2 yrs.	Oversight, monitoring, reporting and compliance as per SIIA.	CCR - Overall project delivery / management through RMI based project team.	<b>PCU to monitor progress led out of Niue based project team and coordinate necessary action (as per LoA)</b>

<sup>1</sup> SIIA = SPREP Project Implementation Arrangements - an internal guidance document setting our roles, responsibilities and resources to be signed off by relevant units.