SPC-GIZ Coping with Climate Change in the Pacific Islands Region (CCCPIR) 
Energy Component - Country Activity Updates 14/8/2012

	ACTIVITY
	STATUS
	COMMENTS

	Fiji
	
	

	1. Technical assistance for the review of the national energy policy
	· TOR for consultant developed
· Call for EOIs published 11th August
· Next step: prepare tender dossier to be sent to shortlisted companies
	

	Kiribati
	
	

	1. Assistance to review and finalise national energy policy implementation plan
2. Development of an online database for energy and water departments
3. Development of a project proposal for energy efficiency in government buildings
4. Development of a project proposal for renewable energy implementation on Kiritimati island

	· Energy Unit has sent energy audit document and bio-fuel study
· Energy Unit still needs to send Wind Assessment report
· Next step: prepare concept note for energy efficiency in Government buildings
	Energy Unit has not provided draft implementation plan yet, until they do Activity 1 is dormant


	Nauru
	
	

	1. Development of an Energy Road Map

	· Inception mission carried out in May, including energy road map workshop
· TOR for consultant for energy road map prepared and approved 
· Next steps: 
· Next workshop in planned for October/November 
· Consultant contract to be finalised in August
· prepare draft content and structure of road map
	Collaboration with IRENA on development of energy road map


	Tonga
	
	

	1. Wind energy pre-feasibility study
2. Support to national RE and EE awareness raising workshops
	· Site visit and data collection completed
· Wind resource draft report prepared and reviewed by SPC and GIZ
· Next step: Prepare draft technical feasibility report 
	The TERM Agency has not been in touch about the national workshops so Activity 2 is dormant at the moment.

	Tuvalu
	
	

	1. Review of the draft RE and EE Masterplan
2. Energy database development and management
3. Scoping study to identify potential for RE and EE in the transport sector

	· Mission completed 7th-9th August
· Review of Masterplan completed and comments sent to TEC and NZMFAT
· TOR for database consultant under preparation
· Next step: recruit consultant for energy database development and management 
	

	Vanuatu
	
	

	1. Support for the development of the Vanuatu Energy Road Map (VERM)
2. Energy Efficiency in Government Buildings
3. Development of an energy database
4. Workshop on Sustainable Energy Financing
	· Meteorological building and Finance Ministry  energy audits carried out
· Half-day workshop with banks on sustainable energy financing tentatively carried out
· Next steps: prepare energy audit reports and prepare proposals for investment into energy efficiency for government buildings
	Collaboration with ADB PEEP Phase 2 Project on energy efficiency in government buildings



