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Savaii, Samoa

Samoa has submitted 3 Activities in the workplan for 2012:

ACTIVITY 1:

Quarter 1: Energy Awareness Program ($20,000 USD)

The awareness program was held on the 30th of March, 2012 and the target audience were school, communities, government ministries and organizations and also the private sector.

 Samoa has requested for additional funds (variation) of about $15,000 USD to conduct awareness program in Savaii with the same program that was conducted in Upolu. Awareness to be conducted in the 3rd quarter.

Samoa was also able to produce a DVD on RE in Samoa which is also part of the SPREP DVD.

ACTIVITY 2:

Quarter 2:  Feasibility Study 400kw Solar PV ($65,000 USD)
The feasibility has already been conducted and this was done by consultants from Australia, IT Power. The tendering process is now in progress for the supply of the materials. This activity is still in the implementation phase.

ACTIVITY 3:

Quarter 4: Wind Resource Assessment ($70,000 USD)

The PAS for this activity is yet to be submitted for approval. This project is scheduled to be implemented in the 4th quarter.
Samoa has submitted another PAS and we are waiting for a response from the PB that is yet to be considered. 

Issues:

· Bridging the gap between resource assessment/ feasibility study and full project implementation.
· In terms of accessing the funds for the activities that has already been carried out, Samoa has not encountered any problems with the releasing of the funds and Samoa congratulates the PIGGAREP PMO and her team for this.

Possible Activities for PIGGAREP
· Continuation of awareness programs;

· Technical assistance for the development of an Inter-connection policy.

· Technical assistance for the development of an Renewable Energy Technology & Resources policy.

· Technical assistance for developing an Energy Act. 

· (Samoa’s Energy Sector Plan is in its final stage of comments)
THANK YOU!!!!!!!!!
